
Attachment F

Denali Commission Quarterly
Project Narrative

ProjectName:Mental Health Unit

Agency:Bartlett Re2ional Hospital
Grant#: 06-4-C-5013

Reporting Period: Jan-Mar 2006-
Amount of Funds Requested $0

1. What is the status ofthe project; include portions completed?

Siding has been completed on exterior of building and windows have been
installed. Interior work included installation and taping of gypsum board,
soffit layout, installation of doors and hardware, insulation of pipes and
ducts, and continued electrical work. Bathrooms have been painted, and
installation of tile on floors and walls is complete.

2. Is the project on schedule; if not, how will this be dealt with?
Estimated completion for this project is July 2006, which is three months
behind original schedule. We are still well within the required project
completion date of December 31, 2007.

3. Is the project on budget; if not, how will this be dealt with?
Project is on budget.

4. Other comments/problems and solutions:

Special safety issues have been taken under consideration in the construction
of the Mental Health Unit. Special impact-resistant wallboard has been used
throughout the unit, and a unit water shutoff valve has been installed to
quickly turn off water in the event of damage to bathroom fixtures.

Project may be viewed on the Internet by accessing the Project 2005
WebCam at www.bartletthospital.org

The Mental Health Unit project is now approximately 72% complete. Copies
of payments to the contractor are enclosed, of which $439,608.00 is
applicable to the MHU. No payment is requested as final 10% of funding is
withheld until the project is fully completed.
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Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Mental Health Unit

Agency: Bartlett Re2ional Hospital Reporting Period: Jan-Mar 2006

Grant #: 06-4-C-5013

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined
$3,663,400.00

2. The total project expenditures as of the end of the most recent quarter
$2,637,648.00

3. The total amount of Denali Commission funds committed to the project
$1,480,590.00

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period

$1,480,590.00' (Note: $1,332,531.00 paid out, $148,059.00 withheld as final
10% until project completion)

5. The percentage of expenditures to the total budget
72%

6. Project Performance Analysis (use PPA form on page2 of 641)
PPA form attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Concrete work (footings to 3rdfloor deck)
Structural steel (3rdfloor)
Roofing
Exterior Siding
Interior

Installation of medical equipment
Project completed

October 2004-July 2005
August 2005-0ctober 2005
September 2005-0ctober 2005
September 2005-January 2005
October 2005-May 2006
June 2006-Mid-July 2006
July 2006

Form 64IA
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Mental Health Unit
Agency: Bartlett Re2ional Hospital Reporting Period: Jan-Mar 2006

Grant #: 06-4-C-5013
NOTE: Include Denali Commission Grant Funds Onl

New Construction
Mental Health Unit

$1,480,590.00 I$1,480,590.00 IJuly 2006
Exterior: Siding and
windows installed.
Interior: Installation and

taping of gypsum board;
soffit layout, installation of
doors/hardware; insulation
of pipes and ducts; and
electrical work.

Totals: I $1,480,590.00 I$1,480,590.00

M , ~ (-- ~ture: ,., " Date ~
JoAnne Craig, Grant Writer/Coordinator
Print Name and Title: Form 6418
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